COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/19/2020

ESTIMATE SUMMARY 14:07:52
CONTID: C21364S ESTIMATE NO: 0020 PROG SPEC YR: 2005
PCN: 21364S-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 342.5 DAYS TIME ALLOW: 345 WORK DAYS
SMART 25 MANAGED MOTORWAYS ITS PROJECT PERCENT TIME: 99.28 ORIG TIME ALLOW: 301 WORK DAYS

PROJECT NO: NHPP 0252-455
SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:

PROJECT COUNTIES:  DENVER DOUGLAS, REGION 1
ARAPAHO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 09/25/2020 DATE TIME STARTED 01/28/2019
5055 LIST DRIVE DATE LET 11/15/2018 DATE WORK BEGAN 01/28/2019
DATE AWARDED 12/10/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2019 DATE ACCEPTED
COLORADO SPRINGS C080919 (719)590-1344 DATE NOTICE TO PROCEED 01/28/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  7,925,900.80  PARTICIPATING $  7,004,882.66 $ 374,237.28
AWARD PROJECT AMT: $  6,975,058.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 89.52% TOTAL EARNINGS 7,094,882.66 374,237.28
FUNDS AVAILABLE: $ 831,018.14 STOCKPILED MATERIALS 96,305.69 -77,647.00
GROSS EARNINGS 7,191,188.35 296,590.28
TOTAL CLAIMS: $ 0.00 RETAINAGE -104,625.88 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,086,562.47 296,590.28
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,086,562.47 296,590.28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 296,590.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21364S-BID ESTIMATE RUN 11/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00021 Removal of Manhole 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0010 202-00060 Removal of Travel Time Indicator 1.000 0.000
EACH 1.000 750.00
750.00000 1.000 750.00
0015 202-00210 *Removal of Concrete Pavement 40.000 40.000
Sy 0.000 0.00
43.00000 40.000 1,720.00
0020 202-00250 *Removal of Pavement Marking 3,221.000 3,197.000
SF 24.000 84.00
3.50000 3,221.000 11,273.50
0025 202-00720 Removal of Closed Circuit Camera 15.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0030 202-00810 Removal of Ground Sign 2.000 0.000
EACH 0.000 0.00
194.00000 0.000 0.00
0035 202-00827 Removal of Pull Box 21.000 10.000
EACH 0.000 0.00
300.00000 10.000 3,000.00
0040 203-01549 Pump (Dewatering Truck)(For Manholes Only) 0.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0045 203-01597 Potholing 500.000 403.750
HOUR 11.000 1,925.00
175.00000 414.750 72,581.25
0050 206-00065 Structure Backfill (Flow-Fill) 41.000 41.000
cY 0.000 0.00
295.00000 41.000 12,095.00
0055 208-00008 *Erosion Log Type 2 (12 Inch) 1,314.000 1,314.000
LF 0.000 0.00

7.00000 1,314.000 9,198.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21364S-BID ESTIMATE RUN 11/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00020 *Silt Fence 0.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0065 208-00035 *Aggregate Bag 186.000 186.000
LF 0.000 0.00
8.75000 186.000 1,627.50
0070 208-00046 Pre-fabricated Concrete Washout Structure //Mul tiple 2.000 2.000
Use
EACH 0.000 0.00
500.00000 2.000 1,000.00
0075 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0080 208-00054 *Storm Drain Inlet Protection (Type II) 0.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0085 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,900.00000 2.000 5,800.00
0090 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 23.000 23.000
CcY 0.000 0.00
133.00000 23.000 3,059.00
0095 208-00103 *Removal and Disposal of Sediment (Labor) 18.000 18.000
HOUR 0.000 0.00
5.00000 18.000 90.00
0100 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0105 208-00106 Sweeping (Sediment Removal) 2.000 2.000
HOUR 0.000 0.00
5.00000 2.000 10.00
0110 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21364S-BID ESTIMATE RUN 11/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-00815 Reset Sign Panel 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0120 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1.000 1.000
EACH 0.000 0.00
5,900.00000 1.000 5,900.00
0130 212-00006 *Seeding (Native) 2.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0135 212-00032 *Soil Conditioning 2.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0140 213-00004 *Mulching (Weed Free Straw) 2.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0145 213-00061 *Mulch Tackifier 400.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0150 216-00041 *Soil Retention Blanket (Straw/Coconut) 600.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0155 240-00000 *Wildlife Biologist 18.000 18.000
HOUR 0.000 0.00
145.00000 18.000 2,610.00
0160 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0165 304-06007 *Aggregate Base Course (Class 6) 0.000 0.000
cY 0.000 0.00

1,000.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21364S-BID ESTIMATE RUN 11/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 14.000 9.290
TON 0.000 0.00
500.00000 9.290 4,645.00
0175 412-00190 *Concrete Pavement (Patching) 35.000 35.000
5% 0.000 0.00
400.00000 35.000 14,000.00
0180 503-00018 Drilled Caisson (18 Inch) 45.000 45.000
LF 0.000 0.00
290.00000 45.000 13,050.00
0185 503-00036 Drilled Caisson (36 Inch) 113.000 113.000
LF 0.000 0.00
660.00000 113.000 74,580.00
0190 503-00048 *Drilled Shaft (48 Inch) 21.000 21.000
LF 0.000 0.00
1,050.00000 21.000 22,050.00
0195 604-39050 Manhole (Traffic Management System) 51.000 50.000
EACH 0.000 0.00
8,000.00000 50.000 400,000.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0200 607-11525 *Fence (Plastic) 63.000 63.000
LF 0.000 0.00
4.85000 63.000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Dome) 100.000 13.000
EACH 0.000 0.00
121.00000 13.000 1,573.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 100.000 49.000
EACH 13.000 975.00

75.00000 62.000 4,650.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0215 613-00125

0220

613-00206

613-01200

0225

0225

0230

613-03492

0230

613-07000

0235

0240

613-07011

0245

613-07023

0245

0250 613-07040

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

1-1/4 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE

Electrical Conduit (Plastic)(Multiduct)(Bored)

MATERIAL ALLOWANCE

Pull Box (Special)

Pull Box (11"x18"x12")

Pull Box (24"x36"x24")

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed

Pull Box (30"x48"x24")

CURRENT
QUANTITY/
UNITS
UNIT PRICE
345.000
LF
50.00000
12,826.000
LF
15.00000
4,366.000
LF
18.00000
LF
1.13000
55,919.000
LF
18.00000
LF
1.52000
2.000
EACH
1,650.00000
137.000
EACH
890.00000
38.000
EACH
1,500.00000
EACH
347.00000
2.000
EACH

2,900.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

345.000
0.000
345.000

12,826.000
0.000
12,826.000

3,619.000
747.000
4,366.000

3,661.000
-747.000
2,914.000

54,576.000
1,343.000
55,919.000

0.000
0.000
0.000

2.000
0.000
2.000

73.000
32.000
105.000

26.000
2.000
28.000

0.000
0.000
0.000

2.000
0.000
2.000

Page 6
ESTIMATE RUN 11/19/2020

14:07:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
17,250.00
0.00
192,390.00
13,446.00
78,588.00
-844.11
3,292.82
24,174.00
1,006,542.00
0.00
0.00
0.00
3,300.00
28,480.00
93,450.00
3,000.00
42,000.00
0.00
0.00
0.00
5,800.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0250

0255

613-07195

0260

613-10000

0260

0265

613-32350

0270

613-40010

0270

0275

613-80130

0275

0280

614-00011

0280

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil

Proof Conduit

Wiring

MATERIAL ALLOWANCE Wiring

Light Standard Steel (35 Foot)

Light Standard Foundation

MATERIAL ALLOWANCE Light Standard Foundation (D

Estimate)

Service Meter Cabinet

MATERIAL ALLOWANCE Service Meter Cabinet 05/201

Sign Panel (Class 1)

MATERIAL ALLOWANCE Sign Panel (Class I)

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
518.00000

23,235.000
LF
1.00000

1.000
LS
350,000.00000

LS
81,680.16000

18.000
EACH
4,800.00000

18.000
EACH
1,455.00000

EACH
850.00000

7.000
EACH
7,500.00000

EACH
2,120.93000

272.000
SF
19.40000

SF
8.75000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

23,235.000
0.000
23,235.000

0.800
0.200
1.000

0.200
-0.200
0.000

18.000
0.000
18.000

18.000
0.000
18.000

1.000
-1.000
0.000

7.000
0.000
7.000

0.000
0.000
0.000

267.000
5.000
272.000

0.000
0.000
0.000

Page 7
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
23,235.00
70,000.00
350,000.00
-16,336.02
0.00
0.00
86,400.00
0.00
26,190.00
-850.00
0.00
0.00
52,500.00
0.00
0.00
97.00
5,276.80
0.00
0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21364S-BID ESTIMATE RUN 11/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0285 614-00012 Sign Panel (Class II) 292.000 292.000
SF 0.000 0.00
24.25000 292.000 7,081.00
0285 MATERIAL ALLOWANCE Sign Panel (Class II) 0.000
SF 0.000 0.00
11.80000 0.000 0.00
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 17.000 16.000
Slipbase)
EACH 1.000 582.00
582.00000 17.000 9,894.00
0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 0.000
Round)
EACH 0.000 0.00
215.00000 0.000 0.00
0295 614-70024 1310nm SFP Optic Module 70.000 54.000
EACH 16.000 15,520.00
970.00000 70.000 67,900.00
0300 614-70026 CWDM Multiplexor Demultiplexor Module 12.000 12.000
EACH 0.000 0.00
9,700.00000 12.000 116,400.00
0300 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
5,480.64000 0.000 0.00
0305 614-70028 CWDM SFP Optic Module 140.000 119.000
EACH 21.000 14,553.00
693.00000 140.000 97,020.00
0305 MATERIAL ALLOWANCE 21.000
EACH -21.000 -11,098.50
528.50000 0.000 0.00
0310 614-70030 Optical Attenuator 156.000 0.000
EACH 154.000 7,392.00
48.00000 154.000 7,392.00
0315 614-70032 Optical Filter 224.000 220.000
EACH 4.000 1,732.00

433.00000 224.000 96,992.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0020
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 MATERIAL ALLOWANCE 4.000
EACH -4.000 -911.64
227.91000 0.000 0.00
0320 614-70225 Traffic Signal Face (12-12) 10.000 10.000
EACH 0.000 0.00
650.00000 10.000 6,500.00
0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0325 614-70336 Traffic Signal Face (12-12-12) 29.000 28.000
EACH 1.000 900.00
900.00000 29.000 26,100.00
0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0330 614-72830 Communications Cabinet 3.000 2.700
EACH 0.000 0.00
12,450.00000 2.700 33,615.00
0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 0.300
EACH 0.000 0.00
7,450.00000 0.300 2,235.00
0335 614-72831 Communications Cabinet (Type 1) 8.000 7.200
EACH 0.000 0.00
11,000.00000 7.200 79,200.00
0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 0.800
EACH 0.000 0.00
6,200.00000 0.800 4,960.00
0340 614-72832 Communications Cabinet (Type 2) 7.000 6.300
EACH 0.000 0.00
12,250.00000 6.300 77,175.00
0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type | 1) 0.700
EACH 0.000 0.00

7,250.00000 0.700 5,075.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 21364S-BID ESTIMATE RUN 11/19/2020
PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE ______
CAT NO0200 ROADWAY
0345 614-80000 Flashing Beacon 7.000 7.000
EACH 0.000 0.00
2,000.00000 7.000 14,000.00
0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0350 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
15,200.00000 1.000 15,200.00
0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
11,450.00000 0.000 0.00
0355 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
16,000.00000 2.000 32,000.00
0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
13,100.00000 0.000 0.00
0360 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
17,000.00000 2.000 34,000.00
0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
14,450.00000 0.000 0.00
0365 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
17,800.00000 0.000 0.00
0370 614-84100 Traffic Signal Pedestal Pole Aluminum 9.000 9.000
EACH 0.000 0.00
1,500.00000 9.000 13,500.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0375 614-86003

0375

0380 614-86006

0385 614-86007

0390 614-86097

0390

0395 614-86098

0395

0400 614-86099

0400

0405 614-86105

C21364S
21364S-BID
NHPP 0252-455

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0020

ITEM
DESCRIPTION

Spread Spectrum Radio (Contact Closure)

MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o]

Telemetry (Master) //Cell Modem

Serial to IP Converter

Wireless Detection Access Point

MATERIAL ALLOWANCE Access Points - Econolite

Wireless Detection Repeater

MATERIAL ALLOWANCE Repeater - Econolite

Wireless Detection Sensor

MATERIAL ALLOWANCE Sensors - Econolite

Telemetry (Field) //Fiber Converter

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
14,500.00000

EACH
2,050.00000

0.000
EACH
1,940.00000

56.000
EACH
1,940.00000

18.000
EACH
10,800.00000

EACH
4,274.56000

39.000
EACH
4,975.00000

EACH
1,468.92000

181.000
EACH
1,072.00000

EACH
521.33000

19.000
EACH
2,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

47.000
0.000
47.000

10.000
0.000
10.000

8.000
0.000
8.000

24.000
0.000
24.000

15.000
0.000
15.000

137.000
1.000
138.000

44.000
-1.000
43.000

19.000
0.000
19.000

Page 11
ESTIMATE RUN 11/19/2020

14:07:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
29,000.00
0.00
0.00
0.00
0.00
0.00
91,180.00
0.00
108,000.00
0.00
34,196.48
0.00
119,400.00
0.00
22,033.80
1,072.00
147,936.00
-521.33
22,417.19
0.00
38,000.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 21364S-BID ESTIMATE RUN 11/19/2020
PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0410 614-86106 Telemetry (Field)(Install Only) //Field Process or 32.000 31.000
EACH 0.000 0.00
1,000.00000 31.000 31,000.00
0415 614-86248 Traffic Signal Controller (Type 2070LC) 18.000 18.000
EACH 0.000 0.00
7,900.00000 18.000 142,200.00
0415 MATERIAL ALLOWANCE Traffic Signal Controller ( July 0.000
2019 Est 06)
EACH 0.000 0.00
3,650.00000 0.000 0.00
0420 614-87006 Fiber Optic Termination Panel (6 Fiber) 18.000 18.000
EACH 0.000 0.00
820.00000 18.000 14,760.00
0420 MATERIAL ALLOWANCE Fiber Optic Term Panel Est 0 8 11.000
EACH 0.000 0.00
135.00000 11.000 1,485.00
0425 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 51,000.000 33,914.000
LF 0.000 0.00
2.00000 33,914.000 67,828.00
0430 614-87011 Fiber Optic Cable (Single Mode) (24 Fiber) 1,820.000 1,602.000
LF 0.000 0.00
4.85000 1,602.000 7,769.70
0435 614-87015 Buffer Tube Fan Out Kit 2.000 2.000
EACH 0.000 0.00
290.00000 2.000 580.00
0440 614-87024 Fiber Optic Termination Panel (24 Fiber) 26.000 22.000
EACH 1.000 1,200.00
1,200.00000 23.000 27,600.00
0440 MATERIAL ALLOWANCE Fiber Optic Term Panel 24 Es timate 2.000
08
EACH -1.000 -610.40
610.40000 1.000 610.40
0445 614-87144 Fiber Optic Termination Panel (144 Fiber) 5.000 5.000
EACH 0.000 0.00
7,275.00000 5.000 36,375.00



CONTID:

PCN:

PROJECT

REF ITEM

NO NO
CAT NO0200

0445

0450 614-87320

0450

0455  614-87350

0460 614-87364

0465 614-87502

0465

0470 614-87650

0470

0475 614-87691

0475

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Fiber Optic Term Panel 144 E

Closed Circuit Television

MATERIAL ALLOWANCE Closed Circuit Television Ca

Test Fiber Optic Cable

Closed Circuit Television Pole with Lowering De

(50 Feet

Fiber Optic Cable (S Mode)(168 S)

MATERIAL ALLOWANCE 168 Strand Fiber May 2019

Fiber Optic Cable (Single Mode) (216 Strands)

MATERIAL ALLOWANCE 216 Strand Fiber May 2019

Ethernet Switch Type | //(3931)

MATERIAL ALLOWANCE

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE

st 08.
EACH
3,068.77000

18.000
EACH
5,500.00000

mera
EACH
3,000.00000

1.000
LS
50,000.00000

vice 1.000
EACH
25,000.00000

79,582.000
LF
5.00000

LF
0.79000

5,350.000
LF
5.00000

LF
1.10000

30.000
EACH
2,500.00000

EACH
2,125.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

12.000
6.000
18.000

6.000
-6.000
0.000

0.400
0.000
0.400

1.000
0.000
1.000

79,582.000
0.000
79,582.000

0.000
0.000
0.000

5,350.000
0.000
5,350.000

0.000
0.000
0.000

21.600
6.400
28.000

6.400
-6.400
0.000

Page 13
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
33,000.00
99,000.00
-18,000.00
0.00
0.00
20,000.00
0.00
25,000.00
0.00
397,910.00
0.00
0.00
0.00
26,750.00
0.00
0.00
16,000.00
70,000.00
-13,600.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0480 614-87692

0480

0485 625-00000

0490 626-00000

0495 626-01103

0500 627-00008

0505 627-00011

0510 627-01010

0515 627-02010

0520 627-30405

0525 627-30410

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Ethernet Switch Type Il //(3930)

MATERIAL ALLOWANCE

*Construction Surveying

*Mobilization

*Public Information Services (Tier Il)

*Modified Epoxy Pavement Marking

*Pavement Marking Paint (Waterborne)

*Preformed Plastic Pavement Marking (Type I)(In

*Preformed Plastic Pavement Marking (Type I1) (

*Preformed Thermoplastic Pavement Marking

(Word-Symbol)

*Preformed Thermoplastic Pavement Marking (Xwal

Line)

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE
35.000
EACH
2,500.00000
EACH
2,125.00000
1.000
LS
5,000.00000
1.000
LS
470,000.00000
1.000
LS
40,000.00000
67.000
GAL
425.00000
54.000
GAL
70.00000
laid) 804.000
SF
19.00000
Inlaid) 609.000
SF
20.00000
580.000
SF
24.00000
k-Stop 434.000
SF

17.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

27.000
8.000
35.000

7.000
-7.000
0.000

0.900
0.000
0.900

1.000
0.000
1.000

0.880
0.040
0.920

67.000
-12.000
55.000

54.000
0.000
54.000

804.000
0.000
804.000

609.000
0.000
609.000

522.000
58.000
580.000

434.000
0.000
434.000

Page 14
ESTIMATE RUN 11/19/2020

14:07:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
20,000.00
87,500.00
-14,875.00
0.00
0.00
4,500.00
0.00
470,000.00
1,600.00
36,800.00
-5,100.00
23,375.00
0.00
3,780.00
0.00
15,276.00
0.00
12,180.00
1,392.00
13,920.00
0.00
7,378.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 21364S-BID ESTIMATE RUN 11/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 630-00000 *Flagging 525.000 494.500
HOUR 0.000 0.00
30.00000 494.500 14,835.00
0535 630-00007 *Traffic Control Inspection 140.000 132.000
DAY 8.000 1,320.00
165.00000 140.000 23,100.00
0540 630-00012 *Traffic Control Management 365.000 349.000
DAY 16.000 12,000.00
750.00000 365.000 273,750.00
0545 630-00015 *Uniformed Traffic Control Coordination 80.000 64.000
HOUR 16.000 2,320.00
145.00000 80.000 11,600.00
0550 630-80341 *Construction Traffic Sign (Panel Size A) 16.000 14.400
EACH 0.000 0.00
160.00000 14.400 2,304.00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 25.000 22.500
EACH 0.000 0.00
390.00000 22.500 8,775.00
0560 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 9.000
EACH 0.000 0.00
500.00000 9.000 4,500.00
0565 630-80355 *Portable Message Sign Panel 2.000 1.800
EACH 0.000 0.00
5,750.00000 1.800 10,350.00
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 3.600
Type
ype) EACH 0.000 0.00
3,900.00000 3.600 14,040.00
0575 630-80360 *Drum Channelizing Device 142.000 118.800
EACH 9.000 681.75
75.75000 127.800 9,680.85
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 12.000 10.800
EACH 0.000 0.00

85.00000 10.800 918.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0585 630-80364

0590 630-80380

0595 630-80511

0600 630-85041

0605 700-70010

0610 700-70011

0615 700-70023

0620 700-70082

0625 700-70130

0630 700-70230

0635 700-70310

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

*Drum Channelizing Device (With Light) (Steady

*Traffic Cone

*Mobile Pavement Marking Zone

Mobile Attenuator

F/A Minor Contract Revisions

F/A Partnering

F/A On-The-Job Trainee

F/A Furnish & Install Electrical Service

F/A Repair Field Office

F/A Communication Lines Misc ITS F/A

F/A Landscaping Restoration

ESTIMATE NO: 0020

CURRENT
QUANTITY/
UNITS
UNIT PRICE
Burn) 0.000
EACH
85.00000
223.000
EACH
14.55000
0.000
LS
12,000.00000
795.000
DAY
227.28000
0.000
FA
1.00000
0.000
FA
1.00000
9,612.200
FA
1.00000
70,000.000
FA
1.00000
16,000.000
FA
1.00000
10,000.000
FA
1.00000
25,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

199.800
0.000
199.800

0.000
0.000
0.000

734.250
50.000
784.250

0.000
0.000
0.000

0.000
0.000
0.000

9,612.200
0.000
9,612.200

23,601.090
0.000
23,601.090

3,397.080
96.250
3,493.330

0.000
0.000
0.000

0.000
0.000
0.000

Page 16
ESTIMATE RUN 11/19/2020

14:07:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
2,907.09
0.00
0.00
11,364.00
178,244.34
0.00
0.00
0.00
0.00
0.00
9,612.20
0.00
23,601.09
96.25
3,493.33
0.00
0.00
0.00
0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 21364S-BID ESTIMATE RUN 11/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0640 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 900-00006 Added Item (Dollar)/ Price Reduction - Working Time -2,250.000 -2,250.000
Violation
DOL 0.000 0.00
1.00000 -2,250.000 -2,250.00
0900 900-00006 Added Item (Dollar)/ Price Reduction - Disincentive -450.000 -450.000
for ITS Offline Devices
DOL 0.000 0.00
1.00000 -450.000 -450.00

CAT 0200 CURRENT AMT$ 6,713,412.30 $ 202,909.00 $ 6,270,272.89
CAT NO0201 ROADWAY

0665 202-00026 *Removal of Slope and Ditch Paving 24.000 18.780
SY 5.220 783.00
150.00000 24.000 3,600.00
0670 202-00220 Rem Asphalt Mat 17.000 13.440
SY 3.560 35.60
10.00000 17.000 170.00
0675 202-00500 *Removal of Portions of Present Structure 38.000 37.000
EACH 1.000 1,500.00
1,500.00000 38.000 57,000.00
0680 202-01170 *Removal of Guardrail Type 7 45.000 40.000
LF 5.000 375.00
75.00000 45.000 3,375.00
0685 203-00000 *Unclassified Excavation 46.000 32.830
(3% 13.170 302.91
23.00000 46.000 1,058.00
0690 203-01597 Potholing 0.000 0.000
HOUR 0.000 0.00

175.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 21364S-BID ESTIMATE RUN 11/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0695 206-00100 Str Bkfl (CL 1) 21.000 0.000
cY 21.000 1,575.00
75.00000 21.000 1,575.00
0700 208-00012 Erosion Log Type 1 (9 In) 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0705 208-00035 *Aggregate Bag 30.000 30.000
LF 0.000 0.00
8.75000 30.000 262.50
0710 208-00046 Pre-fab Conc Washout Str (Type 1) /MULTIPLE US E 4.000 2.000
EACH 2.000 1,000.00
500.00000 4.000 2,000.00
0715 208-00056 Storm Drain Inlet Protection (Type Il1) 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0720 208-00103 *Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0725 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0730 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0735 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0740 210-01000 Res Fence 0.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0745 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00

800.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 21364S-BID ESTIMATE RUN 11/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0750 212-00032 *Soil Conditioning 0.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0755 213-00004 *Mulching (Weed Free Straw) 0.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0760 213-00061 *Mulch Tackifier 0.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0765 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 4.000 0.000
cYy 4.000 2,800.00
700.00000 4.000 2,800.00
0770 608-00005 *Concrete Sidewalk (Special) 168.000 132.000
5% 36.000 6,048.00
168.00000 168.000 28,224.00
0775 601-03000 *Concrete Class D 17.100 2.000
cY 15.100 7,550.00
500.00000 17.100 8,550.00
0780 601-03050 *Concrete Class D (Wall) //TIRTL27 0.200 0.000
cY 0.200 360.00
1,800.00000 0.200 360.00
0785 602-00020 Reinf Steel (Epoxy) //TIRTL27 10.000 0.000
LB 10.000 21.00
2.10000 10.000 21.00
0790 606-00900 *Guardrail (Special) 45.000 6.000
LF 39.000 4,095.00
105.00000 45.000 4,725.00
0795 607-11525 *Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.85000 0.000 0.00
0800 614-72883 *Mainline Detection //INSTALL & TRAINING 38.000 33.000
EACH 5.000 64,030.00

12,806.00000 38.000 486,628.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 21364S-BID ESTIMATE RUN 11/19/2020

PROJECT: NHPP 0252-455 ESTIMATE NO: 0020 14:07:52
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0805 626-00000 *Mobilization 0.000 1.000
LS 0.000 0.00
72,000.00000 1.000 72,000.00
0810 626-01113 *Public Information Management (Tier Il) //TIR TL 44.000 42.000
COORDINATION
DAY 2.000 270.00
135.00000 44,000 5,940.00
0815 627-00008 Mod Epoxy Pvmt Mkg 0.000 0.000
GAL 0.000 0.00
425.00000 0.000 0.00
0820 627-00011 Pvmt Mkg Paint (Waterborne) 0.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0823 630-00007 Traf Ctrl Inspection 0.000 0.000
DAY 0.000 0.00
165.00000 0.000 0.00
0824 630-00012 Traf Ctrl Mgmt 0.000 0.000
DAY 0.000 0.00
750.00000 0.000 0.00
0825 630-80335 Barricade (3 M-A) (Temp) 4.000 3.600
EACH 0.000 0.00
300.00000 3.600 1,080.00
0830 630-80341 Const Traf Sign (A) 0.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0835 630-80342 Const Traf Sign (B) 0.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0840 630-80343 Const Traf Sign (C) 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0845 630-80355 Port Mesg Panel 0.000 0.000
EACH 0.000 0.00

5,750.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

C21364S
21364S-BID
NHPP 0252-455

ESTIMATE NO: 0020

COLORADO DEPARTMENT OF TRANSPORTATION

Page 21
ESTIMATE RUN 11/19/2020

ITEM
DESCRIPTION

CAT NO0201

0850 630-80358

0855 630-80360

0860 630-80380

0865 630-85041

0870 630-85010

0875 632-00000

0885 700-70120

0890 700-70131

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00005

0660 620-00012

ROADWAY

Flash Arrow Panel (C Ty)

Drum Channel Dev

Traffic Cone

Mobile Attenuator

Impact Atten (Temp) /MULTIPLE USE

Night Work Lighting

F/A Maintain //During Demonstration

F/A Modify //TIRTL Installation

Field Office (Special)

Field Laboratory (Class 2)

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

0.000 0.000
EACH 0.000
3,900.00000 0.000
0.000 0.000
EACH 0.000
75.75000 0.000
0.000 0.000
EACH 0.000
14.55000 0.000
0.000 0.000
DAY 0.000
227.28000 0.000
5.000 4.500
EACH 0.000
11,000.00000 4.500
1.000 0.900
LS 0.100
50,000.00000 1.000
300,000.000 0.000
FA 0.000
1.00000 0.000

50,000.000 4,611.160

FA -2,064.230

1.00000 2,546.930

CAT0201 CURRENT AMT$ 1,062,488.50
1.000 0.930
EACH 0.000
75,000.00000 0.930
1.000 0.930
EACH 0.000
75,000.00000 0.930

CAT 0400 CURRENT AMT$ 150,000.00 $

PROJECT TOTAL CURRENT AMT $ 7,925,900.80

14:07:52
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
49,500.00
5,000.00
50,000.00
0.00
0.00
-2,064.23
2,546.93
93,681.28 $  781,415.43
0.00
69,750.00
0.00
69,750.00

296,590.28 $ 7,191,188.32



